COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 27/ 2004

ESTI MATE SUMVARY 10: 52: 15
CONTI D C14307 ESTI MATE NO. 0007 PROG SPEC YR 2002
PCN: 14307-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 84.0 DAYS TIVE ALLOW 60 WORK DAYS
SH 60, G lcrest West PERCENT TIME: 140. 00 ORI G TI ME ALLOW 60 WORK DAYS
PROJIECT NO. STA 060A- 009
SH 60, G lcrest West
NAVE OF ROAD: 60A
PROQJIECT COUNTI ES: VELD, REG ON 4
CONTRACTOR:
CONNELL RESOURCES | NCORPORATED PAY PERI OD ENDI NG 01/ 27/ 2004 DATE TI ME STARTED 03/13/2003
7785 H GHLAND MEADOWS PARKWAY DATE LET 01/ 16/ 2003 DATE WORK BEGAN
SUl TE 100 DATE AWARDED 01/ 22/ 2003 DATE TI ME SToPPED 10/21/2003
DATE CONTRACT EXECUTED  02/07/2003 DATE ACCEPTED 10/ 21/ 2003
FORT COLLI NS CO 80528 970- 223- 3151 DATE NOTI CE TO PROCEED 03/ 13/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,216, 892.94 PARTI Cl PATI NG $ 1,229, 211. 41 $ 20, 769. 05
AWARD PRQJECT AMT: $ 1, 345,867.55 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 101. 01% TOTAL EARNI NGS 1,229, 211. 41 20, 769. 05
FUNDS AVAI LABLE: $ -12,318.47 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,229, 211. 41 20, 769. 05
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 15, 050. 05 -140. 61
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,214, 161. 36 20, 628. 44
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 1,214, 161. 36 20, 628. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 20, 628. 44

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 14307-BI D ESTI MATE RUN 01/ 27/ 2004
PRQJECT STA 060A- 009 ESTI MATE NO. 0007 10: 52: 15

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200 ROADVAY
0005 202-00037 REMOVAL OF END SECTI ON 2.000 2.000
EACH 0. 000 0.00
429. 41000 2.000 858. 82
0010 202-00240 REMOVAL OF ASPHALT MAT (PLANI NG 2,084. 000 2,084. 000
5% 0. 000 0.00
1. 54000 2,084. 000 3,209. 36
0015 202-00425 *REMOVAL OF BRI DGE RAI LI NG 37.000 37.000
LF 0. 000 0.00
11. 50000 37. 000 425, 50
0020 202-00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 1. 000
LS 0. 000 0.00
3, 831. 86000 1. 000 3,831.86
0025 202-00810 *REMOVAL OF GROUND SIGN 31. 000 32.000
EACH -1.000 -28.60
28. 60000 31. 000 886. 60
0030 202-00821 *REMOVAL OF SI GN PANEL 2.000 1. 000
EACH 1. 000 40.03
40. 03000 2.000 80. 06
0035 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 64. 000 0. 000
LF 64. 000 362. 24
5. 66000 64. 000 362. 24
0040 203-00060  EMBANKMENT MATERI AL ( COMPLETE | N PLACE) 1, 920. 000 1, 916. 000
cY 0. 000 0.00
14. 23000 1, 916. 000 27, 264. 68
0041 900-00006  ADDED | TEM (DOLLAR)/ OVERWEI GHT TRUCKS -1, 042. 000 -1, 020. 000
DL 180. 000 180. 00
1. 00000 -840. 000 -840. 00
0045 203-01100 PROOF ROLLI NG 0. 000 0. 000
HOUR 0. 000 0.00
130. 74000 0. 000 0.00
0050 203-01500  BLADI NG 3.000 3.000
HOUR 0. 000 0.00
132. 84000 3.000 398. 52



CONTI D: C14307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14307-BI D ESTI MATE RUN 01/ 27/ 2004
PRQJECT: STA 060A- 009 ESTI MATE NO 0007 10: 52: 15

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 208-00011  *EROSI ON BALES (WEED FREE) 0. 000 0. 000
EACH 0. 000 0.00
17. 16000 0. 000 0. 00
0060 210-00011  *RESET MAI LBOX STRUCTURE (TYPE 1) 10. 000 10. 000
EACH 0. 000 0. 00
154. 42000 10. 000 1, 544. 20
0065 210-00012  *RESET MAI LBOX STRUCTURE (TYPE 2) 3.000 3. 000
EACH 0. 000 0.00
200. 17000 3. 000 600. 51
0070 210-00013  *RESET MAI LBOX STRUCTURE (TYPE 3) 1. 000 1. 000
EACH 0. 000 0. 00
240. 21000 1. 000 240. 21
0075 212-00006  *SEEDI NG ( NATI VE) 0. 400 0. 400
ACRE 0. 000 0.00
1, 000. 86000 0. 400 400. 34
0080 213-00002 *MULCHI NG (WEED FREE HAY) 0. 400 0. 400
ACRE 0. 000 0. 00
1, 000. 86000 0. 400 400. 34
0085 213-00061  *MJILCH TACKI FI ER 60. 000 60. 000
LB 0. 000 0.00
2.29000 60. 000 137. 40
0090 304-06000 AGGREGATE BASE COURSE (CLASS 6) 373.900 373. 900
TON 0. 000 0. 00
15. 81000 373. 900 5,911. 36
0095 304-06009  AGGREGATE BASE COURSE (CLASS 6) (SPECI AL) 5, 913. 000 5, 913. 000
TON 0. 000 0.00
12. 74000 5, 913. 000 75, 331. 62
0100 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 10. 020 10. 120
TON -0.100 -7.78
77. 83000 10. 020 779. 86
0105 403-33721  HOT BI TUM NOUS PAVEMENT ( GRADING S) (75) (PG 58-28) 10, 263. 250 10, 261. 960
TON 0. 000 0.00
29. 22000 10, 261. 960 299, 854. 47



CONTI D C14307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 14307- Bl D ESTI MATE RUN 01/ 27/ 2004
PRQJECT: STA 060A- 009 ESTI MATE NO 0007 10: 52: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 403-33751 HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 15, 937. 060 15, 936. 830
TON 0. 000 0. 00
35. 68000 15, 936. 830 568, 626. 09
0115 603-01360 36 | NCH REI NFORCED CONCRETE PI PE 24.000 24.000
LF 0. 000 0.00
204. 34000 24.000 4,904. 16
0120 603-05036 36 | NCH REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0. 00
1, 029. 92000 2.000 2,059. 84
0125 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 450. 000 418. 000
LF 32. 000 409. 92
12. 81000 450. 000 5, 764. 50
0130 606-00305 *GUARDRAI L TYPE 3 ( SPECI AL) 33. 000 33. 000
LF 0. 000 0. 00
144.12000 33. 000 4, 755. 96
0135 606-01370 *TRANSI TI ON TYPE 3G 4.000 4.000
EACH 0. 000 0.00
1, 035. 17000 4.000 4, 140. 68
0140 606-01371 *TRANSI TI ON TYPE 3G ( SPECI AL) 4.000 4.000
EACH 0. 000 0. 00
1, 915. 93000 4.000 7,663.72
0145 606-01385 *TRANSI TI ON TYPE 3J 4.000 4.000
EACH 0. 000 0.00
543. 32000 4.000 2,173.28
0150 606-01390 *END ANCHORAGE TYPE 3K 5. 000 5. 000
EACH 0. 000 0. 00
646. 27000 5. 000 3,231.35
0155 606-01395 *TRANSI TI ON TYPE 3L 4.000 4.000
EACH 0. 000 0.00
537. 60000 4.000 2, 150. 40
0160 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 7.000 7.000
EACH 0. 000 0. 00

1, 389. 76000 7.000 9,728. 32



CONTI D: C14307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14307-BI D ESTI MATE RUN 01/ 27/ 2004
PRQJECT: STA 060A- 009 ESTI MATE NO 0007 10: 52: 15

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 606-11000 *BRIDGE RAIL TYPE 10 37. 000 37. 000
LF 0. 000 0.00
242. 67000 37. 000 8, 978. 79
0170 612-00041  *DELI NEATOR (FLEXI BLE) (TYPE 1) 200. 000 160. 000
EACH 40. 000 869. 20
21. 73000 200. 000 4, 346. 00
0175 612-00042  *DELI NEATOR (FLEXI BLE) (TYPE I1) 0. 000 0. 000
EACH 0. 000 0.00
22. 88000 0. 000 0. 00
0180 612-00043  *DELI NEATOR (FLEXIBLE) (TYPE I11) 25. 000 25. 000
EACH 0. 000 0. 00
25. 16000 25. 000 629. 00
0185 614-00011  *SIGN PANEL (CLASS I) 25. 000 25. 000
SF 0. 000 0.00
13. 73000 25. 000 343. 25
0190 614-00012  *SIGN PANEL (CLASS I1) 224.000 224. 000
SF 0. 000 0. 00
16. 01000 224. 000 3,586. 24
0195 614-00013  *SIGN PANEL (CLASS I11) 130. 000 130. 000
SF 0. 000 0.00
18. 30000 130. 000 2,379. 00
0200 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 64. 000 80. 000
LF -16. 000 -256. 16
16. 01000 64. 000 1,024. 64
0205 614-01582  *STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 253. 000 207. 000
LF 46. 000 1, 631. 16
35. 46000 253. 000 8, 971. 38
0210 614-80387 *RUMBLE STRI P (GRI NDI NG 13, 201. 000 13, 201. 000
LF 0. 000 0. 00
0. 57000 13, 201. 000 7,524.57
0215 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
10, 294. 54000 1. 000 10, 294. 54



CONTI D: C14307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14307-BI D ESTI MATE RUN 01/ 27/ 2004
PRQJECT: STA 060A- 009 ESTI MATE NO. 0007 10: 52: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
13, 754. 65000 1. 000 13, 754. 65
0225 627-00005  *EPOXY PAVEMENT MARKI NG 314. 000 316. 000
GAL 0. 000 0. 00
80. 07000 316. 000 25, 302. 12
0230 627-30405  *PREFORMED THERMOPLASTI C PAVEMENT MARKI NG 138. 000 138. 000
WORD- SYMBOL
( ) SF 0. 000 0. 00
16. 01000 138. 000 2,209. 38
0235 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 240. 000 240. 000
LI NE
) SF 0. 000 0. 00
13. 73000 240. 000 3,295. 20
0240 629-01031  *SURVEY MONUMENT (TYPE 3A) 5. 000 0. 000
EACH 5. 000 3,717.45
743. 49000 5. 000 3,717. 45
0245 629-01210 *ADJUST MONUMENT BOX 5. 000 0. 000
EACH 5. 000 3, 145. 55
629. 11000 5. 000 3, 145.55
0250 630-00000 *FLAGG NG 2, 163. 500 2, 163. 500
HOUR 0. 000 0. 00
21. 16000 2, 163. 500 45,779. 66
0255 630-00007  *TRAFFI C CONTROL | NSPECTI ON 82.000 81. 000
DAY 0. 000 0. 00
51. 47000 81. 000 4, 169. 07
0260 630-00012  *TRAFFI C CONTROL MANAGEMENT 52.000 53. 000
DAY 0. 000 0. 00
371. 75000 53. 000 19, 702. 75
0265 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 2. 000 1. 800
EACH 0. 200 16. 47
82. 36000 2.000 164. 72
0270 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 33.000 37. 800
EACH 4.200 403. 54
96. 08000 42.000 4,035. 36



CONTI D: C14307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 14307-BI D ESTI MATE RUN 01/ 27/ 2004
PRQJECT: STA 060A- 009 ESTI MATE NO 0007 10: 52: 15

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 3. 600
EACH 0. 400 43. 46
108. 66000 4. 000 434. 64
0280 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 4. 000 3. 600
EACH 0. 400 29.74
74. 35000 4. 000 297. 40
0285 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 8. 000 7.200
EACH 0. 800 64. 06
80. 07000 8. 000 640. 56
0290 630-80380  *TRAFFI C CONE 150. 000 81. 000
EACH 69. 000 947.37
13. 73000 150. 000 2, 059. 50
0295 630-80510  *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 1. 000
LS 0. 000 0. 00
571. 92000 1. 000 571.92
0300 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 8, 575. 000 0. 000
FA 8, 575. 000 8, 575. 00
1. 00000 8, 575. 000 8, 575. 00
0310 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70022 F/A QIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70023 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70025 F/ A QUALITY | NCENTI VE PAYMENT - 24, 433. 960 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C14307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 14307- Bl D ESTI MATE RUN 01/ 27/ 2004
PRQJECT: STA 060A- 009 ESTI MATE NO 0007 10: 52: 15

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0335 700-70040 F/ A RAILROAD RI GHT OF ENTRY 500. 000 0. 000
F A 600. 000 600. 00
1. 00000 600. 000 600. 00
0340 700-70042 F/ A RAI LROAD FLAGG NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0345 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0351 700-70035 F/ A Pl PE EXTENSI ON CMO 3 1, 154. 850 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0352 700-70035 F/ A Pl PE EXTENSI ON CMO 3 9, 715. 130 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0353 700-70035 F/ A DI TCH RI DER ROAD CMD 3 2, 789. 850 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,211, 090.15$ 20, 742.65$ 1,223, 408. 59
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0350 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
2, 630. 83000 1. 000 2, 630. 83
0355 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
2, 630. 83000 1. 000 2, 630. 83
0360 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
514. 73000 1. 000 514.73



Page 9

CONTI D: C14307 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 14307-BI D ESTI MATE RUN 01/ 27/ 2004
PRQJECT: STA 060A- 009 ESTI MATE NO 0007 10: 52: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0365 700-70220 F/ A PHONE SERVI CE LONG DI STANCE 26. 400 0. 000
FA 26. 400 26. 40
1. 00000 26. 400 26. 40
CAT 0400  CURRENT AMT $ 5,802.79$ 26.40% 5, 802. 79

PRQJECT TOTAL CURRENT AMI $ 1,216,892.94$%

20,769.05% 1,229, 211. 38



